10/17/2014 Meeting Minutes
Our current status

· DI complete

· DII almost complete

· Chris M. to work on High-Level Design and submit DII

· Rehearsal at meeting

· Thursday 10/30- Presentation
· DIII assigned

· Test Results- Chris Chaffin

· Everyone should keep a log of bugs and send it to Chris Chaffin

· Build Instructions- James

· Project Legacy- Chris McCue

· User Manual- Ethan

Main focus on Coding

· 4 weeks to finish code

· Code integrated with database target date:  10/30/2014

· Ask James about database questions

· James is going to give us “wrappers”.

Slides

· Chris M. will edit slides per meeting

· Chris M. will send a copy of the presentation to everyone
