

**Group 1 COP4331
Online Skype Meeting
October 31, 2014**

Notes:

- Jonathan made a title screen image for the game. It is posted in the discussion board.
- Assignments for the Deliverable #3 documents:
 - Build Instructions -- Will
 - Test Results -- Everyone
 - We'll each do a few of the test cases. This document is easy to split up.
 - Need to wait until project completion to run all test cases.
 - User Manual -- Jon and whoever else would like to help
 - Project Legacy -- Everyone
 - This document contains information from all throughout the project so everyone's thoughts could be helpful.
- The deliverables are due November 25, so we'll aim to have them done by November 22 to give enough time for a final review and submission.
- Happy Halloween!